MAY 2017

TIP LATEST AFTER .
ID # ROUTE COUNTY EST_IMATE E—STIMATE Fund R_EVIEW REASON Authorized
B-2506 SR 1627 ANSON $1,100,000 $1,300,000 F ROW ISSUES
B-4771 SR 1201 JOHNSTON $2,400,000 $1,150,000 HFB
B-4830 NC 97 FRANKLIN, WAKE| $1,550,000 $900,000 HFB
EB-47078 SR 2220 DURHAM $5,100,000 | $5,350,000 F ADDED FROM APRIL 2017
Utility Agreement (Pending)
F-5702C NC 12 DARE, HYDE $5,700,000 $5,700,000 F
Permits (Pending), Utility,
R-2707C uUs 74 CLEVELAND $58,000,000 | $64,000,000 F Municipal and Railroad
Agreements (Pending)
U-3109A NC 119 ALAMANCE | $47,800,000 | $49,100,000 F Permits(Pending), Railroad
Agreement (Pending)
U-3330 US 301 NASH $25,500,000 | $26,700,000 F Utility and Municipal
Agreements (Pending)
Projects =8 $147,150,000 | $154,200,000 $0 Projects to be Let = 8
Projects Moved =0
Minus Engineering & Contingencies $0
SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL
Design - Build Projects
TIP LATEST AFTER .
ID # ROUTE COUNTY EST_IMATE E—STIMATE Fund R_EVIEW REASON Authorized
Bridges
ALLEGHANY, . .
17BP.11.R.174 | Replacement ASHE, SURRY $3,250,000 $3,250,000 HFB Express Design-Build
Package
Bridges AVERY,
17BP.11.R.175 | Replacement CALDWELL, $8,000,000 $8,000,000 HFB Express Design-Build
Package WATAUGA
15507, Permits (Required, MOA
R-0211EC, 1-485 MECKLENBURG | $235,900,000 | $249,000,000 F q. '
U-4714AB (Required)
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